

Liberty Road/ Woody Mill Road Vicinity Small Area Plan Timeline
September 14, 2010.

SCAN THE ENVIRONMENT

- | | | |
|-------------|---|-----------------|
| Aug/Sept: | Preparation
<i>Background research</i>
<i>Data collection</i>
<i>Stakeholder identification, contact</i>
<i>Preparation of outreach materials</i>
<i>Preparation of materials for open house</i> | Complete |
| October 26: | Conduct Kick-Off Meeting and Open House. | Complete |
| December 7: | Introductory Planning Committee meeting.
<i>Presentation of background research, survey, data</i>
<i>Overview of Alamance Creek Area Plan</i>
<i>Plan process, purpose, and format (overview of strategic planning)</i>
<i>Administration (timelines, committee structure, ground rules, meeting locations and times, etc.</i>
<i>Initial discussion</i> | Complete |

SELECT KEY ISSUES

- | | | |
|-------------|--|-----------------|
| January 4: | Educational phase- Land Use
<i>Existing land use</i>
<i>Growth trends</i>
<i>Future development scenarios</i>
<i>Summary/ status of development projects in the area</i> | Complete |
| February 1: | Educational phase- Transportation | Canceled |
| March 1: | Educational phase- Transportation/Environmental Issues/Infrastructure
<i>MPO/TIP process</i>
<i>Greenways, bike paths/lanes, trails/sidewalks</i>
<i>GDOT/NCDOT interaction</i>
<i>Streetscaping</i>
<i>Funding</i>
<i>Noise mitigation</i>
<i>Water/Sewer availability</i>
<i>Water/Sewer feasibility</i> | Complete |

